Project Number

Narragansett Bay Commission
Schedule Detail

30800

Attachment B-2

CSO Phase Il A Facilities

Project Title

Expenditure Type Begin Date End Date # Months
Planning
Permits
A/E Services
Other
Planning Duration
Design
Permits
RFQ/P April 1, 2013 October 1, 2013 6 Months
Board Approval October 15, 2013 October 15, 2013 0 Months
Design Completion January 1, 2014 December 31, 2021 96 Months
Facilities Plan Update/Approval
Land Acquisition/Easements
Borings
Other - List
Design Duration April 1, 2013 December 31, 2021 105 Months
Construction
Permits
Bid August 1, 2018 June 30, 2023 59 Months
Board Approval of Contractor September 30, 2018 June 30, 2023 57 Months
Board Approval of RE August 1, 2018 June 30, 2023 59 Months
Weather Dependent Work
Construction Completion December 31, 2018 July 1, 2026 90 Months
Other - Warranty
Construction Duration August 1, 2018 July 1, 2026 95 Months
Interceptor Inspection/Cleaning
Permits
Contractor
Screening/Grit Disposal
Special Services
Other
Interceptor Inspection/Cleaning Duration
Total Project April 1, 2013 July 1, 2026 159 Months




Narragansett Bay Commission
Cost Detail

Attachment B-2

Project Number & Title 30800 CSO Phase IlI A Facilities

Expenditure Type Ac.t Ll Basis for Estimate Cost
Estimate
Planning
Salary and Fringe -
RFQ/P Advertising
Legal
Other
Total Planning -
Design
Permits 25,000
RFQ/P Advertising 21,000
A/E Services 43,720,498
Legal Services 407,586
Land/Easements 9,500,000
Salary and Fringe 1,192,000
Other 4,791,553
Total Design 59,657,637
Construction
Bid Advertising 13,000
Contractor General 367,764,402
A/E Services 25,500,000
A/E Services
Special Services
Salary and Fringe 6,693,000
Contingency 20,392,500
Police Detail 3,670,000
Legal 100,000
Other 4,093,422
Total Construction 428,226,324
Interceptor Inspection/Cleaning
RFQ/P Advertising -
Contractor
Police Detail
Screening/Grit Disposal
Salary and Fringe
Other
Total Interceptor Inspection/Cleaning -
Total Project Cost 487,883,961




Narragansett Bay Commission Attachment B-2

30800 Summary

CSO Phase Il A Facilities

Project Manager: Location: Pawtucket, RI
Contractor(s): Project Priority: A

Total Project Duration/Cost

Project Phase Start Date Completion Date Project Duration Cost (in Thousands)
Planning N/A N/A N/A N/A
Design April-13 December-21 105 Months $59,658
Construction August-18 July-26 95 Months 428,226
Total Project April-13 July-26 159 Months $487,884
CIP Window FY 19 FY 20 FY 21 FY 22 FY 23 FY 24 Post FY 24 Total
Summary | $ 29795 |$ 23303 |$ 43440]$ 60561 |$ 82525|% 109065]$ 139,104 [ $ 487,384

Projected Expenditures - Planning

Cost Category FY 19 FY 20 FY 21 FY 22 FY 23 FY 24 Post FY 24 Total
Administrative $ - $ = $ = $ - $ - $ = $ - $ -
A/E Professional - - - - - - - -
Other - - - - - - - -

Total $ - 18 - 18 - 18 - 1S - 1S - 13 - 13 -
Projected Expenditures - Design

Cost Category FY 19 FY 20 FY 21 FY 22 FY 23 FY 24 Post FY 24 Total
Administrative S 552 | S 262 | S 252 | S 126 | $ - $ - S - S 1,192
Land 7,500 . . 2,000 . . - 9,500
A/E Professional 16,682 14,910 13,681 - - - - 45,273
Other 1,081 1,083 1,056 473 - - - 3,693

Total $ 25815|$ 16,254 | $ 14,989 | S 2,599 | $ - $ - $ - $ 59,658

Projected Expenditures - Construction

Cost Category FY 19 FY 20 FY 21 FY 22 FY 23 FY 24 Post FY 24 Total
Administrative S 481 | $ 363 | S 979 | S 979 | $ 979 | $ 979 | $ 1,933 | $ 6,693
A/E Professional 216 414 1,704 3,539 5,066 6,715 7,847 25,500
Construction 3,060 5,862 24,139 50,130 71,762 95,133 121,462 371,547
Contingency 190 335 1,354 2,760 3,930 5,194 6,630 20,393
Other 34 74 275 555 788 1,045 1,322 4,093

Total $ 3,980 | $ 7048 | $ 28451 | $ 57,962 | $ 82525 |$ 109,065 | $ 139,194 | $ 428,226

Note: Cash Flow Basis in Thousands



